
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

10:20 PM

Run date

Time

Reviewer: Schmitt, Alex

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Altamirano, Victor

Diary #: 079 Date: 14-Feb-2012 Tuesday

Approved Date:

Shift Hours: Break: Over Time:

Const Calendar Day: 889

Inspection Type:

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Cloudy

Temperature 7 AM 12 PM 4PM40 - 50 40 - 50 40 - 50

Weather

Precipitation Condition

Diary: Dispute

Cable Hauling

Dated: 2012-02-14
Inspector: Victor Altamirano (10 hours total including 2 hours OT)
Weather: Sunny and about 44 degrees F.
West End Operations:
8am - #40 completed hauling.
8:22 - Connecting pws clamp to floating arm on strand # 40.
8:30 – Prepping to float at west loop and floating side spans.
8:40 – Floating completed at west loop.
8:47 – Forming at jacking saddle.
8:40 – 8:50 Connected restraint brackets at NDS & SDS.
8:56 – Removing temporary posts at the NDS & SDS prior to installation.
9:08 – Removed all temporary post at NDS & SDS.
9:11 – Strarted forming at NDS.
9:40 – Forming completed at Jacking Saddle.
9:05 – Forming started at SDS.
10:05 – Forming completed at NDS.
9:50 – Started installing strand # 40 at J.S. and completed installation at Jacking Saddle at 10:10am.
10:10 – # 41 hauling today.
10:15 – Forming completed at SDS.
10:20 – Installing # 40 at SDS.
Localized twist observed at SDS towards the top.
10:45 – Started installing strand # 40 at NDS.
11:08 – strand # 41 is at the secondary haul frame.
11:16 – Installing adjustment plate near NDS.
11:26 – Completely installed strand # 40 at SDS.

11:41 – Socket on strand # 41 is connected to primary hauling frame on the south side span.
11:46 – All temporary posts installed at SDS.
12pm – About 70% of strand # 40 installed at the NDS.
Office Work: Worked on Diaries.
Hours Contractor worked: 12 hours total.
Workers @ West End:
-Jerry Kubala
-Joseph Stone
-Ryan Nash
-Jonathan Canites
-Ryan Evanchick
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-Jim Benninghove
-Tony Miranda
-Mike Draper
-Mike portillo
-Johnathon Biskner
-Lonny Candelaria
-Matthew Holt
-Andy Zhen
-Paul Mata
-Dario Loza
-Carlos Alvarado
-Edvardo Jimenez Padilla
Scott Smith (Superintendent) & Levi Gatsos (ABF engineers) were present.

Bid Item: 067 C-PWS-001.06704-0120F4 Install & Adjust PWS 1-5

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

FOR MATTHEW HOLTIronworker 0.00 0.00 0.00 0.00

JNM PAUL MATAIronworker 0.00 0.00 0.00 0.00

JNM MICHAEL DRAPERIronworker 0.00 0.00 0.00 0.00

JNM MICHAEL PORTILLOIronworker 0.00 0.00 0.00 0.00

APP Tony MirandaIronworker 0.00 0.00 0.00 0.00

APP RYAN EVANCHIKIronworker 0.00 0.00 0.00 0.00

FOR JAMES BENNINGHOVEIronworker 0.00 0.00 0.00 0.00

APP RYAN NASHIronworker 0.00 0.00 0.00 0.00

FOR JERRY KUBALAIronworker 0.00 0.00 0.00 0.00

Bid Item: 067 C-PWS-011.06704-0120F4 Install & Adjust PWS 11-15

AMERICAN BRIDGE/FLUOR, A JV
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